Release Calendar

2023



Legend	* if needed
	US Holiday
	Offshore holiday
	OM SIT Release
	OM/DART* Production Release
	Fees/RME/DART Production Release
	Fees/RME/DART Stage Deployment (Code + DB Restore)
	Fees/RME/DART UAT Refresh (Code, DB restore upon request)
	Fees/RME/DART SIT Refresh
	Fees/RME/DART Stage Deployment + Offshore Holiday
	Fees/RME/OM Corelogic PRD(Switch Over) - SQL
	Year End Code Freeze
Sprint 1: 1/2/2023 to 1/18/2023	
Sprint 2: 1/19/2023 to 2/8/2023	
Sprint 3: 2/9/2023 to 3/1/2023	
Sprint 4: 3/2/2023 to 3/22/2023	
Sprint 5: 3/23/2023 to 4/12/2023	
Sprint 6: 4/13/2023 to 5/3/2023	
Sprint 7: 5/4/2023 to 5/24/2023	
Sprint 8: 5/23/2023 to 6/12/2023	
Sprint 9: 6/13/2023 to 7/10/2023	
Sprint 10: 7/11/2023 to 7/31/2023	
Sprint 11: 8/1/2023 to 8/21/2023	
Sprint 12: 8/22/2023 to 9/11/2023	
Sprint 13: 9/12/2023 to 10/2/2023	
Sprint 14: 10/3/2023 to 10/23/2023	
Sprint 15: 10/24/2023 to 11/13/2023	
Sprint 16: 11/14/2023 to 12/11/2023	

> Maintenance windows during UAT/SIT, Production and Refresh Events:
10:00 pm CST - 3:00 am CST

> Order Management and SmartFees: Disaster Recovery Testing Event:
June 17,2023: 10:00 pm CST - 2:00 am CST

> Code Freeze:
December 13-31, 2023

As of Oct 9,2023