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Fees/RME/DART UAT Refresh (Code, DB restore upon request) 
MAY JUNE JULY AUGUST Fees/RME/DART SIT Refresh 
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Sprint 4: 3/5/2024 to 3/25/2024
SEPTEMBER OCTOBER NOVEMBER DECEMBER Sprint 5: 3/26/2024 to 4/15/2024

S M T W T F S S M T W T F S S M T W T F S S M T W T F S Sprint 6: 4/16/2024 to 5/6/2024
1 2 3 4 5 6 7 29 30 1 2 3 4 5 27 28 29 30 31 1 2 1 2 3 4 5 6 7 Sprint 7: 5/7/2024 to 5/27/2024
8 9 10 11 12 13 14 6 7 8 9 10 11 12 3 4 5 6 7 8 9 8 9 10 11 12 13 14 Sprint 8: 5/28/2024 to 6/17/2024

15 16 17 18 19 20 21 13 14 15 16 17 18 19 10 11 12 13 14 15 16 15 16 17 18 19 20 21 Sprint 9: 6/18/2024 to 7/15/2024
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29 30 1 2 3 4 5 27 28 29 30 31 1 2 24 25 26 27 28 29 30 29 30 31 1 2 3 4 Sprint 11: 8/6/2024 to 8/26/2024
6 7 8 9 10 11 12 3 4 5 6 7 8 9 1 2 3 4 5 6 7 5 6 7 8 9 10 11 Sprint 12: 8/27/2024 to 9/16/2024

Sprint 13: 9/17/2024 to 10/7/2024
Sprint 14: 10/8/2024 to 11/4/2024
Sprint 15: 11/5/2024 to 11/25/2024
Sprint 16: 11/26/2024 to 12/16/2024
Sprint 17: 12/17/2024 to 12/31/2024

As of Dec 5,2023

> Maintenance windows during UAT/SIT, Production and Refresh Events: 
   10:00 pm CST - 3:00 am CST

> Order Management and SmartFees: Disaster Recovery Testing Event: 
   Tentative Date: Nov 16-17 10:00 pm CST - 2:00 am CST

> Code Freeze:
   December 13-31

2024

Fees/RME/DART Production Release

US Holiday
Offshore holiday
OM SIT Release
OM/DART* Production Release

Order Management, SmartFees, Dart and RME Release Calendar

Fees/RME/DART Stage Deployment (Code + DB Restore) 

Sprint 1: 1/1/2024 to 1/22/2024

Fees/RME/OM Corelogic PRD(Switch Over) - SQL
OM MongoDB Repave


